


Telephony 2.0 - DELIVERABLES & MILESTONES



Milestones



Deliverables



IT PROJECTS - MILESTONES



Milestone 1	<p>Finances have been planned and approved by leadership General plan in place for implementation Necessary first round of hardware (mostly headsets) have been ordered and delivered First round of Microsoft A5 licenses have been purchased and are ready Initial discussions w/ campus managers on call trees and switchboards Fax lines, elevators, hallway/classroom phones, and emergency calling have been sorted out</p>
Milestone 2	<p>Early onboarder test group migrated Vernon campus migrated to Teams IT Services, Facilities migrated</p>
Milestone 3	<p>Salmon Arm, Revelstoke campuses migrated (early January) Penticton campus migrated (end of January) First KLO group migrated (beginning mid-February) Second KLO group migrated (beginning early March) Desk phone clean-up begins</p>
Final	<p>Mitel services retired (early 2023) Hardware phones removed from all campuses (early 2023)</p> <div data-bbox="1727 1258 2033 1382" style="border: 1px dashed green; padding: 5px; text-align: center;">Live</div>